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LIQUIDATED DAMAGES IN GOVERNMENT CONTRACTS:
A COMMENT ON DEFENSES
by
Walter F. Pettit* and
Gerald K. Gleason**
T HE FEDERAL government frequently includes in its contracts a
provision for liquidated damages.1 Such provisions are most often
used in construction-type contracts-for example, contracts for facilities,
dams, flood-control projects, and shipbuilding.! However, liquidated dam-
ages provisions may also be found in supply and service contracts,' and
occasionally even in research and development contracts.4 In addition,
prime contractors with the Government often include liquidated damages
provisions in their subcontracts, and in most if not all instances such
provisions will be governed by the principles applicable to those in prime
contracts with the Government
Most simply stated, liquidated damages are "amounts fixed, settled and
agreed upon in advance to avoid litigation as to damages actually sus-
tained; they may exceed or fall short of the actual damages sustained,
but the sum thus fixed and determined [in advance] binds the parties
to such agreement." Provision for such damages is especially appropri-
ate where it will be difficult, if not impossible, to prove the amount of
actual damages if a breach occurs.'
The principal purpose of a liquidated damages provision is to induce
the contractor to complete the work on time. This is particularly true in
government contracts, where time is usually of the essence. Although
*A.B., Princeton University; LL.B., University of California. Attorney at Law, San Francisco,
California.
** A.B., J.D., Harvard University. Attorney at Law, San Francisco, California.
I See generally 5 J. McBRIDE & 1. WACHTEL, GOVERNMENT CONTRACTS §§ 34.10-.150 (1971);
R. NASH & J. CIBINIC, FEDERAL PROCUREMENT LAW 688-89 (2d ed. 1969); Gantt & Breslauer,
Liquidated Damages in Federal Government Contracts, 47 B.U.L. REV. 71 (1967).
2A liquidated damages clause must be included in all military construction contracts in excess
of $25,000, except cost-plus-fixed-fee contracts or those where the contractor cannot control the
pace of the work. See ARMED SERVICES PROCUREMENT REGULATION [hereinafter cited as ASPR]
18-113 (1971) (ASPR are contained with identical section numbers in title 32, Code of Federal
Regulations (1971)). In non-defense procurement, the use of liquidated damages provisions is dis-
cretionary. See FEDERAL PROCUREMENT REGULATIONS [hereinafter cited as FPR] 1-1.315, 1-18.110
(1971) (FPR are contained with identical section numbers in title 41, Code of Federal Regulations
(1971)).
3See ASPR 1-310, 7-105.5; FPR 1-1.315-3(a).
4 See ASPR 7-304.7.
'In general, the same principles should apply in determining the rights of the parties under a
liquidated damages provision of a subcontract as those described herein with respect to the rights
of the Government and the prime contractor under such a provision in a prime contract. It has
been said, for example, that the principles applied in determining the enforceability of such pro-
visions in government contracts are simply those of general contract law. See, e.g., Priebe & Sons
v. United States, 322 U.S. 407, 411 (1947). As to some issues, of course, state law may vary from
one jurisdiction to another. As to issues not ordinarily encountered in general contract law (for
example, the operation of "excusable delay" provisions), a court will probably apply the law ap-
plicable to federal government contracts. See, e.g., United States v. Taylor, 333 F.2d 633 (5th Cir.
1964); American Pipe & Steel Corp. v. Firestone Tire & Rubber Co., 292 F.2d 640 (9th Cir. 1961).
'Pacific Hardware & Steel Co. v. United States, 48 Ct. Cl. 399, 406 (1913).7
E.g., Priebe & Sons v. United States, 332 U.S. 407, 411-12 (1947).
LIQUIDATED DAMAGES
liquidated damages are intended to compensate the Government for actual
damages that may incur and to provide a simple method of fixing the
amount of liability, the Government is manifestly more interested in
obtaining timely performance than in collecting damages.
Although there are valid purposes to be served by the use of a liquidated
damages provision, it must be recognized that recovery of damages under
such a provision is often uncertain. Four significant defenses or arguments
are available to a government contractor who wishes to resist the impo-
sition of such damages.' The number of cases in which one or more of
the defenses is available raises the question whether provisions for liqui-
dated damages in government contracts have any practical value. Despite
the uncertainties and other problems discussed below, it appears reason-
able to conclude that such provisions retain substantial utility for their
intended purposes; i.e., to induce contractors to complete their work on
time, and to provide a simple method of fixing the amount of liability for
late completion.
This Article will discuss the four defenses or arguments mentioned
above; consider remission of liquidated damages by the Comptroller
General of the United States, a remedy that may be available if all else
fails; and evaluate the usefulness of liquidated damages provisions in view
of the problems considered herein. The four defenses or arguments, one
or more of which may apply according to the circumstances, are:
(1) The provision for liquidated damages is invalid and unenforce-
able by reason of being a penalty and not a reasonable forecast of
just compensation for delay.
(2) The facility or item to be furnished was "substantially com-
plete" on the date of delivery, and liquidated damages cannot there-
after be collected.
'One other possible defense is a failure of the Government to mitigate liquidated damages. See
ASPR 1-310(c), which provides:
The law imposes the duty upon a party injured by another to mitigate the damages
which result from such wrongful action. Therefore, where a liquidated damages
provision is included in a contract and a basis for termination for default exists,
appropriate action should be taken expeditiously by the Government to obtain per-
formance by the contractor or to terminate the contract. If delivery or performance
is desired after termination for default, efforts must be made to obtain either delivery
or performance elsewhere within a reasonable time. For these reasons, particularly
close administration over contracts containing liquidated damages provisions is im-
perative.
See also FPR 1-1.315-2(d), 1-18.110(c). However, as long as a contractor continues to perform,
even though he is delinquent, the Government is not required to terminate for the purpose of
mitigating damages. In other words, the defense of failure to mitigate liquidated damages would
only be available, in all probability, in cases where the contractor has abandoned the contract or
repudiated its obligations thereunder. See United States v. Russell Elec. Co., 250 F. Supp. 2
(S.D.N.Y. 1965); COMp. GEN. DEc. B-160994 (Sept. 14, 1967) (unpublished).
Waiver of the due date, a defense often raised when a contractor is terminated for default, is
not available as a defense to an assessment of liquidated damages. Instruments for Indus., Inc.,
ASBCA No. 10543, 65-2 CCH Bd. Cont. App. Dec. [hereinafter cited as BCA] 5097 (1965),
,notion to reconsider denied, 70-1 BCA 5 8246 (1970); Gramm Trailer Corp., ASBCA Nos. 5847,
5933, 6203, 61-2 BCA 3208 (1961). If, however, after the Government has waived the due
date it establishes a new delivery date, unilaterally or by agreement with the contractor, then
liquidated damages will only be applied from and after the new date. COMP. GEN. DEc. B-170149
(Aug. 11, 1970) (unpublished).
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(3) The delivery schedule must be extended, and liquidated dam-
ages accordingly reduced, because all or part of the contractor's delay
was excusable under the principles set forth in the default article
of the contract.
(4) Both the Government and the contractor caused delay in per-
formance of the contract, and because the delays caused by each
cannot be reasonably apportioned, the clause cannot be applied.
I. LIQUIDATED DAMAGES AS A PENALTY
Under general law liquidated damages provisions must meet two cri-
teria if they are to be valid and enforceable: (1) The actual damages
that would accrue to the Government in the event of delay (or other
breach) would be "incapable or very difficult of accurate estimation";
and (2) the amount fixed is a "reasonable forecast" of just compensation
for such delay or breach.9 Consequently, most liquidated damages clauses
will contain self-serving statements to the effect that these criteria have
been met. Such statements, of course, will not insure the validity of a
liquidated damages provision if in fact it does not meet the prescribed
standards."0 Thus if the contractor can show that the amount of liquidated
damages fixed by such a clause was not a reasonable forecast of actual
damages, the provision will be regarded as a penalty and unenforceable.
Interestingly, it is sometimes to the advantage of the Government (or
prime contractor) to argue that a liquidated damages provision is invalid
and unenforceable. Thus, where the Government has incurred actual
damages greatly exceeding the liquidated amount and the actual damages
are reasonably susceptible of proof, the Government may attempt to
escape the effect of its own clause by arguing that it is a penalty." Other-
wise, it seems clear that the Government would be bound by the clause
and could recover only the liquidated amount, regardless of the magni-
tude of its actual damages."
9RESTATEMENT OF CONTRACTS § 339 (1932). In general, the criteria for determining the
validity of liquidated damages provisions in government contracts are those of general contract law.
See, e.g., Priebe & Sons v. United States, 332 U.S. 407, 411 (1947); Southwest Eng'r Co. v.
United States, 341 F.2d 998, 1001 (8th Cir. 1965); Gantt & Breslauer, supra note 1, at 72.
See also ASPR 1-310; FPR 1-1.315-2.
" See, e.g., Priebe & Sons v. United States, 332 U.S. 407 (1947); Marathon Battery Co.,
ASBCA No. 9464, 1964 BCA 5 4337 (1964). Similarly, the use of the word "penalty" in the
clause will not invalidate a liquidated damages provision if it is otherwise acceptable. United States
v. Bethlehem Steel Co., 205 U.S. 105, 120 (1907).
" Although it may seem anomalous for the author of a clause to argue its invalidity, the facts
of a particular case may lend some support to such an argument. For example, a government pro-
curing office might claim that it had adopted a liquidated damages rate calculated by another
agency for similar procurements and that, in the circumstances of the particular procurement at
issue, the rate did not represent a reasonable forecast of actual damages that would be suffered
for late delivery. In such a case, of course, the Government would probably be estopped to deny
the validity of the clause, whatever the circumstances of its origin within the Government.
1a That a valid provision for liquidated damages fixes the maximum liability for delays (or for
other breaches within its scope) appears to be well established for government contracts as well
as in the general law. See Stone, Sand & Gravel Co. v. United States, 234 U.S. 270 (1914) (gov-
ernment contract); Southwest Eng'r Co., 341 F.2d 998 (8th Cir. 1965) (dictum) (government
contract); Trans World Airlines, Inc. v. The Travelers Indemnity Co., 262 F.2d 321 (8th Cir.
1959); Ely v. Wickham, 158 F.2d 233 (10th Cir. 1946); Detroit Edison Co. v. Wyatt Coal Co.,
1 F.2d 788, 789 (4th Cir. 1924); Jewett, Bigelow & Brooks v. Detroit Edison Co., 274 F. 30
[Vol. 2 5
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When one of the parties challenges the validity of a liquidated damages
clause, however, the burden of showing that it is a penalty may be diffi-
cult to sustain. Although such clauses were viewed with some disapproval
by courts in earlier times, they are now much more widely accepted,"3
and the liquidated amount fixed by the parties is sometimes presumed to
be reasonable. 4 Moreover, when the Government (or prime contractor)
argues the invalidity of its own clause, a court or board is likely to view
the argument with some skepticism. In any event, the validity of a
liquidated damages provision (i.e., the reasonableness of the amount fixed
therein) is determined as of the date of contract formation and not subse-
quently, when the extent of actual damages, if any, is known.'
Provisions for liquidated damages have been found to be reasonable
despite great discrepancies between the actual and liquidated amounts.
For example, the fact that actual damages far exceed 1" or fall far short"
of the liquidated amount will not invalidate an otherwise proper provision.
By the same token, a clause will be upheld and enforced although it makes
no provision for a limit or ceiling on liquidated damages." This is so
even where the total liquidated damages exceed the contract price"-as
long as the amount or rate fixed in the clause was reasonable as of the
time of contract formation. On the other hand, a penalty will be found
if at the time of entering into the contract the Government could not
reasonably have foreseen that actual damages would be suffered for late
delivery or other breach."0 For instance, if time is not of the essence (e.g.,
(6th Cir.), cert. denied, 257 U.S. 641 (1921); Chicago Life Ins. Co. v. Tiernan, 263 F. 325
(8th Cir. 1920); Davis v. Alpha Portland Cement Co., 142 F. 74 (3d Cir. 1906); Byron Jackson
Co. v. United States, 35 F. Supp. 665 (S.D. Cal. 1940) (dictum) (government contract); Soren-
son v. United States, 51 Ct. Cl. 69 (1916) (government contract); Pacific Hardware & Steel Co.
v. United States, 48 Ct. Cl. 399 (1913) (dictum) (government contract); Suburban Magnesium
Foundry, Inc., ASBCA No. 11237, 67-2 BCA 5 6666 (1967) (by implication); 5 A. CORBIN,
CONTRACTS §§ 1061, 1063 (1964); 22 AM. JUR. 2D Damages § 235 (1968); 25 C.J.S. Damages
116 (1965).
However, when a contract is terminated for default under a standard default clause, a con-
tractor may be held liable for excess costs of reprocuring the contract items in addition to his
liability, if any, for liquidated damages. See, e.g., ASPR 7-105.5. In general, such costs are measured
by the difference between the original contract price and the price paid for the same or similar
items on reprocurement. E. CROWELL & W. JOHNSON, EXCESS PROCUREMENT COSTS, Briefing
Paper No. 67-6 (Federal Publications, Inc. 1967).
13See, e.g., Priebe & Sons v. United States, 332 U.S. 407, 411-12 (1947); Sun Printing & Pub-
lishing Ass'n v. Moore, 183 U.S. 642, 660-67 (1902); Southwest Eng'r Co. v. United States, 341
F.2d 998, 1001 (8th Cir. 1965).
'
4 Parker-Schram Co., IBCA No. 96, 59-1 BCA 5 2127 (1959); 28 CoMP. GEN. 435, 437
(1949).
' Priebe & Sons v. United States, 332 U.S. 407 (1947); Suburban Magnesium Foundry, Inc.,
ASBCA No. 11237, 67-2 BCA 6666 (1967).
16 See note 12 supra, and accompanying text.
17United States v. Walkof, 144 F.2d 75 (2d Cir. 1944) (actual damages $21.56; liquidated
$21,000; assessment upheld).
"Suburban Magnesium Foundry, Inc., ASBCA No. 11237, 67-2 BCA 5 6666 (1967); 35
CoMp. GEN. 484 (1956); 32 CoMp. GEN. 67 (1952). But see ASPR 1-310(b).
"Parker Schram Co., IBCA No. 96, 59-1 BCA 5 2127 (1959); Comp. GEN. DEC. B-170219
(Mar. 19, 1971) (unpublished); 32 CoMp. GEN. 67 (1952); 28 Comp. GEN. 425 (1949). How-
ever, the Comptroller General has statutory authority to remit all or part of a liquidated damages
assessment on equitable grounds. See notes 58-62 infra, and accompanying text. In at least one
case, the Comptroller General indicated that a reduction of liquidated damages to the extent the
amount exceeded the contract price would be approved under this procedure. CoMp. GuN. DEC.
B-170219 (Mar. 19, 1971) (unpublished).
10 Priebe & Sons v. United States, 332 U.S. 407 (1947); 35 Comp.. GEN. 43 (1955). Where
damages may reasonably be foreseen for delays during one period of time but not for those during
1971]
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in some research and development contracts), the Government could not
ordinarily expect to be damaged by late delivery.
Some decisions might be taken to suggest that a liquidated damages
provision will not be enforced when it is found, in effect, that no actual
damages have been suffered. In some cases, for example, in which it was
found that time was not of the essence at the date of completion or
termination, the Government was not permitted to recover liquidated
damages for delays in delivery."5 In other cases, wherein the Government
chose not to reprocure contract items after terminating for default, it
has been held that the Government could not recover liquidated damages
as to such items.' These cases, however, did not appear to concern the
validity of the liquidated damages provisions per se. Rather, they dealt
with such questions as whether the provisions had been "annulled" (or
the Government's rights thereunder "forfeited") as a result of concurrent
fault; whether the right to recover liquidated damages is "waived" when
a delivery schedule is waived without establishing a new schedule; and
whether the Government is entitled to recover liquidated damages for
items it has, in effect, decided it does not wish to procure. Such questions
should be distinguished, of course, from the question whether actual
damages could reasonably be foreseen as of the time of contract formation.
If such damages could be foreseen and were reasonably provided for as of
the time of contract formation, a liquidated damages provision will ordi-
narily be upheld and enforced even though it appears, on hindsight, that
no actual damages have been suffered.'
Liquidated damages provisions are most vulnerable, of course, when
they appear on their face to bear no reasonable relationship to the actual
damages that may be suffered. 4 Thus, a clause is unlikely to be upheld
where it calls for a lump-sum assessment that does not vary with the
number of items delivered on time or the length of delay' or with the
type or extent of a defect,"5 or where the clause provides damages for in-
termediate late deliveries prior to final delivery.27 In the latter situation
another, a liquidated damages clause may be held invalid as applied to the latter period, even though
it would have been valid as applied to the other period. H.I. Homa Co., ENG BCA No. PCC-10,
68-1 BCA 6978 (1968) (clause invalid as applied to pre-installation delays). See also Note,
Principles Applicable to Remission of Liquidated Damages Are Discussed, 12 Gov'T CONTRACTOR
5 375 (1970) (selective enforcement of liquidated damages clause consistent with UNFORM COM-
MERCIAL CODE § 2-302).
21 See United States v. United Eng'r & Contracting Co., 234 U.S. 236 (1914); Wall Street Lug-
gage Mfg. Co., ASBCA Nos. 2953, 3510, 56-2 BCA 5 1147 (1956).
" See, e.g., Manart Textile Co. v. United States, 77 F. Supp. 924 (Ct. Cl. 1948); Suburban
Magnesium Foundry, Inc., ASBCA No. 11237, 67-2 BCA 5 6666 (1967); Designatronics, Inc.,
ASBCA No. 10149, 65-1 BCA 4812 (1965).
"E.g., United States v. Bethlehem Steel Co., 205 U.S. 105 (1907); Southwest Eng'r Co. v.
United States, 341 F.2d 998 (8th Cir.), cert. denied, 382 U.S. 819 (1965); United States v.
Le Roy Dyal Co., 186 F.2d 460 (3d Cir. 1950), ccrt. denied, 341 U.S. 926 (1951); D & D Aero
Spraying, Inc., AGBCA No. 248, 70-1 BCA 5 8355 (1970); 36 CoMp. GEN. 143 (1956).
"
4 E.g., 16 CoMp. GEN. 344 (1936).
"E.g., Graybar Elec. Co., IBCA No. 773 -4-69, 70-1 BCA 8121 (1970); Standard Coil Prods.
Co., ASBCA No. 4878, 59-1 BCA 2105 (1959). In Graybar a liquidated damages clause was
held invalid because it made no allowance for timely, partial deliveries; the same clause might have
been upheld had the contractor failed to make any deliveries on time. See Note, supra note 20.
' Marathon Battery Co., ASBCA No. 9464, 1964 BCA 4337 (1964).




the Government may be unable to show that actual damages could have
been expected to occur until after the date for final delivery.'
A contractor might also seek to have the liquidated damages clause
set aside on the ground that actual damages were in fact not difficult of
ascertainment.Y Here again the burden of proof is on the contractor, and
the courts will not readily set aside the judgment made by the parties
at the time they entered into the contract.
Even if the validity of a liquidated damages clause is established, the
contractor may still escape the imposition of liquidated damages by as-
serting one or more of the other defenses discussed herein: substantial
completion, excusable delay, and concurrent delay.
II. SUBSTANTIAL COMPLETION
The defense of substantial completion is especially pertinent to con-
struction contracts. A building or facility is deemed substantially com-
plete if it can be used or occupied for its intended purposes-despite the
fact that some items remain uncompleted."0 Expressed in another way,
substantial completion occurs on the date "the Government was first
afforded the opportunity to possess and enjoy the substance, but not
necessarily every aspect of the benefit for which it contracted.""
In a typical situation, where substantial completion is found, there
are a number of so-called "punch list" items to be completed: removal,
repair, or replacement of damaged equipment; finishing of exterior walls
or surfaces; minor painting; final grading and seeding; etc. Usually minor
items of this nature do not prevent the Government from beneficially
using or occupying a building or facility. If, in fact, they do not, liqui-
dated damages terminate."
Of particular importance is the requirement that the facility be usable
for the purpose intended by the parties. In Electronic & Missile Facilities,
Inc." the contractor was called upon to construct technical buildings and
2 The opposite may be true if the Government needs the items as components of a system
being produced on a fixed timetable by another contractor. In such a case, of course, late inter-
mediate deliveries might disrupt production of the total system.
" RESTATEMENT OF CONTRACTS § 339 (1932). The greater the difficulty in ascertaining dam-
ages, the more likely liquidated damages will be upheld. 5 J. McBRIDE & I. WACHTEL, supra
note 1, § 34.101].
S0 Percentage of completion is not a conclusive factor in finding substantial completion. See
Electronic & Missile Facilities, Inc., ASBCA No. 10077, 66-1 BCA 5 5493 (1966); Paul A. Tee-
garden, IBCA No. 419-1-64, 65-2 BCA 5 5011 (1965) (substantial completion found even though
asphalt plant only 92% complete); Sun Constr. Corp., IBCA No. 208, 61-1 BCA 5 2926 (1961)
(substantial completion denied because only 50% of the building, based on total cost of perform-
ance, was usable).
" Ray Martin Co., VACAB No. 333 (1961), 4 Gov'T CONTRACTOR 5 139 (1962).
" For cases finding substantial completion, see Continental Illinois Nat'l Bank & Trust Co. v.
United States, 115 F. Supp. 892, 896-97 (Ct. Cl. 1953); J & B Constr. Co., IBCA No. 668-9-67,
69-1 BCA 5 7469 (1969) (date on which parties agreed swimming pool substantially complete
could not be repudiated); George E. Jensen, Contractor, Inc., VACAB No. 606, 67-2 BCA 5
6506 (1964) (boiler system, when fueled by oil, could only be operated manually; held substan-
tially complete even though specifications required automatic capability); T.J. Crooks, Jr., CGBCA
No. T-206, 66-2 BCA 5775 (1966); Paul A. Teegarden, IBCA No. 419-1-64, 65-2 BCA
5011 (1965); Elmer A. Roman, IBCA No. 57, 57-1 BCA 5 1320 (1957).3
ASBCA No. 10077, 66-1 BCA 5493 (1966). For other decisions holding that there was
no substantial completion where facilities were not usable for their intended purposes, see Ransom
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power plants for a communications relay center. The buildings "were
intended for the use of delicate radio equipment which was sensitive to
atmospheric conditions and which could not be used or even permitted
to remain in unconditioned air." The contractor urged the Board to find
substantial completion upon its showing that the buildings were ninety-
nine per cent complete. The Board, however, declined to do so because
the air conditioning system was not operative and the buildings could not,
therefore, be used for their intended purpose.
The basis for denying liquidated damages, once a showing of substan-
tial completion is made, is an assumption that after the contract is sub-
stantially complete, the Government will not incur actual damages or,
at most, will incur only de minimis damages. If, at the time the contract
is executed, it is foreseeable that actual damages will not be incurred after
substantial completion, then the assessment of damages for that period of
time would, of course, be a penalty and therefore unenforceable. 4
In supply contracts, the doctrine of substantial completion has only
limited application. Ordinarily the Government cannot beneficially use
supply items until such time as they are 100 per cent complete and in
conformity with the specifications.' In an unusual case, however, where
parking meters were required to pass actual, in-service performance tests,
and where the District of Columbia used the meters for a period of time
even though they were defective, the Comptroller General agreed that
liquidated damages should not be assessed while the meters were in
service."
III. EXCUSABLE DELAY
Without doubt, the most common defense to liquidated damages is
excusable delay. If proven, such delay will extend the delivery schedule
by the number of days of delay determined to be excusable, and thereby
reduce or eliminate the liquidated damages that would otherwise be as-
sessable.
Enterprises, Inc., VACAB No. 836, 69-2 BCA 5 7908 (1969) (call system for nurses essential in
construction of a nursing care unit in Veterans Administration hospital); C.Y. Jolly Co., GSBCA
No. 2270, 67-2 BCA 5 6424 (1967); Fisher Constr. Co., ASBCA No. 7264, 1962 BCA 3 3497,
at 17,854 (1962) (magazine not substantially complete "with a deficiency in the air conditioning
system and without the explosion proof motor and thermostat").
asSee Marathon Battery Co., ASBCA No. 9464, 1964 BCA 5 4337 (1964) (stating that liqui-
dated damages should vary with the extent of the breach).
SSee Southwest Welding & Mfg. Div., Yuba Consol. Indus., Inc., IBCA No. 281, 1962 BCA
3564, at 18,062 (1962) (substantial completion "does not fit a situation where delivery of an
item intact is required"). But see comment in 11 Gov'T CONTRACTOR 5 208 (1969), wherein it
is suggested that the substantial-completion doctrine may be applicable to supply contracts, citing
Radiation Technology, Inc. v. United States, 366 F.2d 1003 (Ct. Cl. 1966) (doctrine of substantial
performance recognized with respect to supply contracts as a defense to termination for default
in some circumstances) (dictum); Nanofast, Inc., ASBCA No. 12545, 69-1 BCA 7566 (1969);
ITT Federal Laboratories, ASBCA Nos. 11129, 11399, 69-1 BCA 5 7423 (1968) (dictum). Where
supply items cannot be used for their intended purposes during the period of time they are found
to be substantially complete, however, quaere whether the doctrine will be applied in reduction of
liquidated damages.




This defense is based upon the following two clauses incorporated in
the standard default article for military supply contracts:
(c) Except with respect to defaults of subcontractors, the Contractor
shall not be liable for any excess costs if the failure to perform the contract
arises out of causes beyond the control and without the fault or negligence
of the Contractor. Such causes may include, but are not restricted to, acts
of God or of the public enemy, acts of the Government in either its sov-
ereign or contractual capacity, fires, floods, epidemics, quarantine restrictions,
strikes, freight embargoes, and unusually severe weather; but in every case
the failure to perform must be beyond the control and without the fault or
negligence of the Contractor. If the failure to perform is caused by the de-
fault of a subcontractor, and if such default arises out of causes beyond the
control of both the Contractor and subcontractor, and without the fault or
negligence of either of them, the Contractor shall not be liable for any ex-
cess costs for failure to perform, unless the supplies or services to be fur-
nished by the subcontractor were obtainable from other sources in sufficient
time to permit the Contractor to meet the required delivery schedule.
(f) If the Contractor fails to deliver the supplies or perform the services
within the time specified in this contract, or any extension thereof, the actual
damage to the Government for the delay will be difficult or impossible to
determine. Therefore in lieu of actual damages the Contractor shall pay to
the Government as fixed, agreed, and liquidated damages for each calendar
day of delay the amount set forth elsewhere in this contract. Alternatively,
the Government may terminate this contract in whole or in part as provided
in paragraph (a) of this clause [for non-delivery], and in that event the
Contractor shall be liable, in addition to the excess costs provided in para-
graph (b) above, for such liquidated damages accruing until such time as
the Government may reasonably obtain delivery or performance of similar
supplies and services. The Contractor shall not be charged with liquidated
damages when the delay arises out of causes beyond the control and without
the fault or negligence of the Contractor, as-defined in paragraph (c) above,
and in such event, subject to the "Disputes" clause, the Contracting Officer
shall ascertain the facts and extent of the delay and shall extend the time for
performance of the contract when in his judgment the findings of fact justi-
fy an extension."'
In effect, these clauses recognize three types of delays:' (1) delays
caused by the Government, acting in either its contractual " or its sover-
" ASPR 8-707, the standard default article for military fixed-price supply contracts, contains
paragraph (c), cited herein; ASPR 7-105.5 includes the standard liquidated damages clause, which,
when used, is incorporated as paragraph (f) in the default article. For use of liquidated damages
in military construction contracts, see ASPR 18-113. Similar principles apply in non-defense pro-
curement. See FPR 1-1.315-3.
" See Pettit, Termination: Default, in GOVERNMENT CONTRACTS PRACTICE 461, 479-93 (Cali-
fornia Continuing Education of the Bar 1964), which discusses the three types of excusable delay
referred to herein, but in connection with terminations for default. There appears to be no reason,
however, to distinguish excusable delay as pertinent to default terminations from excusable delay
in liquidated damages cases. In both situations, the same clause is involved.
a"See, e.g., Compudyne Corp., ASBCA No. 12606, 69-1 BCA 5 7679 (1969) (defective plans
and specifications and government delay in making progress payments); Sun Shipbuilding & Dry-
dock Co., ASBCA No. 11300, 68-1 BCA 5 7054 (1968) (delay in delivery of government-
furnished machinery and materials forced contractor to reschedule the sequence of its operations);
C.C. Gailbraith & Son, DOT CAB No. 67-45, 68-1 BCA 5 6894 (1968) (failure on part of Gov-
ernment to approve drawings within a reasonable time); Acme Missiles & Constr. Corp., ASBCA
No. 11794, 68-1 BCA 5 6734 (1967) (delay caused by operation of priorities system); Schweigert,
Inc., GSBCA No. 2155, 67-1 BCA 5 6121 (1967) (government delay in approval of technical
data prohibited the contractor from ordering required materials); National Painting Co., ASBCA
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eign' capacity, such delays being excusable; (2) delays beyond the control
and without the fault or negligence of the contractor (and not caused by
the Government), such as delays caused by strikes, unusually severe
weather, floods, fires, and so forth, such delays being excusable;"' and (3)
delays attributable to the contractor, such as delays caused by lack of
proper equipment, "know-how," or adequate financing, and delays of sub-
contractors, suppliers, or labor, all such delays being inexcusable.' It is
not enough, however, for a contractor to prove that there was an act of
the Government, or a fire, strike, flood, or similar occurrence (in other
words, one of the so-called "enumerated causes" of delay) that delayed
his performance. He must further prove that the disruption was beyond
his control and without his fault or negligence."
The basis for computing the number of days of excusable delay should
also be considered. For example, if the contract calls for the Government
to deliver materials or equipment to the contractor within thirty days
after the notice to proceed, and the Government fails to make the delivery
until ninety days after such notice, will the contractor be granted sixty
days of excusable delay or only that number of days of delay that he
was actually delayed? It is conceivable, of course, that the contractor
would not have been ready for the materials or equipment, even if they
No. 9715, 65-2 BCA 5 4925 (1965) (reduction of liquidated damages denied because contractor
failed to prove government interference or actual delay caused by late progress payments); Wyle
Maddox, IBCA No. 248, 61-2 BCA 5 3243 (1961) (delay in issuing change order); R.G. Brown,
Jr. & Co., IBCA No. 241, 61-2 BCA 5 3230 (1961) (Government ordered extra work).
"o The clause itself provides that delays caused by the Government acting in its sovereign ca-
pacity are excusable. See generally Empire Gas Eng'r Co., ASBCA No. 7190, 1962 BCA 3323
(1962) (discussion as to what constitutes a sovereign act); Gibson Mfg. Corp., ASBCA No. 1556,
6 CCH Cont. Cas. F. 5 61781 (1955) (distinguishing between excusable delay and recovery of
costs for sovereign acts).
41 See, e.g., Wertheimer Constr. Corp. v. United States, 186 Ct. Cl. 836 (1969) (delay caused
by another government contractor and by vandalism); Aerokits, Inc., ASBCA No. 12324, 68-1
BCA 5 6917 (1968) (delay caused by second-tier subcontractor and by supplier who was without
fault); Laureano Bros., ASBCA No. 8700, 65-2 BCA 4884 (1965) (unusually severe weather;
unjustified detention of imported construction materials by Philippine government, where contract
was performed); Allied Contractors, Inc., IBCA No. 265, 1962 BCA 3501, motion to reconsider
denied, 1962 BCA 5 3591 (1962) (weather more severe than usually encountered or reasonably
expected in the locality at the particular time of year, and strike inexcusable as causing no actual
delay); Fisher Constr. Co., ASBCA No. 7264, 1962 BCA 5 3497 (1962) (sole source delay where
contractor relied on oral assurances given prior to submission of bid).
4 Whitener & Skillman, ASBCA No. 11729, 68-1 BCA 5 6999 (1968) (contractor failed to
show labor shortage involved abnormal circumstances that could not have been anticipated); Aero-
kits, Inc., ASBCA No. 12324, 68-1 BCA 5 6917 (1968) (contractor not excused even though
sole source was designated by the Government); Old Dominion Corp., ASBCA Nos. 11553, 11554,
67-1 BCA 5 6347 (1967) (loss of 3 experienced and 19 other employees during performance not
basis for extension of delivery schedule); Ford Eng'r & Constr. Co., ASBCA No. 10802, 66-1
BCA 3 5449 (1966) (lack of know-how); Volta Elec. Co., NASA BCA No. 39, 1963 BCA
3871 (1963) (contractor's failure to timely order supplies caused delay rather than Government's
failure to promptly furnish priority rating).
" United States v. Brooks-Calloway Co., 318 U.S. 120, 123 (1943) (reversing Court of Claims
and quoting the dissent below: "[N]ot every fire or quarantine or strike or freight embargo should
be an excuse for delay under the proviso."); COMP. GEN. DEc. B-141269 (Dec. 28, 1959) (un-
published) (in construction contracts, strike must be unforeseeable although this is not a require-
ment in supply contracts); Ship Refractory Work Corp., ASBCA No. 5429, 61-1 BCA 3 2958
(1961) (heavy rain caused failure of transformers used to supply electric power during perform-
ance; contractor not excused because he should have used outdoor-type transformers); James Leffel
8 Co., IBCA No. 205, 59-2 BCA 2357, at 10,801 (1959) ("While strikes were among the
enumerated causes of delay, they are not excusable per se"; default article for supply contracts
was involved).
LIQUIDATED DAMAGES
had been delivered on time, because of internal delays or delays of sub-
contractors or suppliers. Likewise, it is always possible that the Govern-
ment's delay of sixty days so disrupted the contractor's performance
that he was actually delayed ninety or 100 days instead of sixty days.
Almost invariably courts and boards apply the test of actual delay rather
than the duration of the cause of the delay (e.g., government act, strikes,
floods, etc.)-whether the actual delay is lesser or greater than the dura-
tion of the disruption." In other words, the impact of the delay on per-
formance is determined, and the delivery schedule is extended accordingly.
It has been held that the contractor (as the party seeking to show ex-
cusable delay) has the burden of proving the extent of the actual delay. '
IV. CONCURRENT DELAY
Where both parties to a contract have contributed to delay, special
problems are often encountered in the recovery of liquidated damages.
In general, there are four types of situations that should be distinguished
in any analysis of "concurrent delay":
(1) Where both parties have "delayed" performance in some sense,
but the work was nonetheless completed on time (because there
was "slack" in the delivery schedule, for example, or because the
contractor made up for delays through extra shifts);
(2) Where performance was late, but the extent to which each party
contributed to the lateness can be satisfactorily determined from
the record;
(3) Where performance was late, but the delays caused by the parties
were so "intertwined" that it is difficult to ascertain how much of
the lateness was caused by each (ordinarily a problem of proof);
and
(4) Where performance was late, but the delay attributable to each
party would have been sufficient, standing alone, to cause all or
part of the late performance (a problem of concurrent causes).
In the first two types of situations, there is ordinarily no problem. Where
performance is not late, of course, there can be no recovery for liquidated
damages, although the contractor might be entitled to recovery for the
government-caused delay." In the second type of situation, where re-
"See, e.g., Montgomery-Macri Co. & Western Line Constr. Co., IBCA Nos. 59, 72, 1963 BCA
3819, at 19,055 (1963) (contractor delayed into bad weather season; granted extension in excess
of Government's delay); Witzig Constr. Co., IBCA No. 92, 60-2 BCA 5 2700 (1960) (affirming
contracting officer's time extension twice as long as government delay) ; Wynn Enterprises, Inc.,
ASBCA No. 3028, 57-1 BCA 5 1301 (1957) (contractor only entitled to extension in accordance
with actual delay).
" See, e.g., George Rosen & Son, VACAB No. 429, 65-2 BCA 5 4936, at 23,324 (1965)
("[W]ell-settled that the Appellant . . . has the burden of establishing by a preponderance of
the evidence not only the existence of an excusable cause of delay but also the extent to which
completion of the contract work as a whole was delayed."). However, it has been held in another
context that mathematical precision is not necessary in proof of delays. C.H. Leavell & Co., GSBCA
No. 2901, 70-2 BCA 5 8437 (1970) (evidence supported "jury verdict" determination of delays
by Board).
" Completion of the work on time would not necessarily preclude recovery for government
delays under a suspension -of-work clause. Barton & Sons. ASBCA Nos. 9477, 9764, 65-2 BCA
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sponsibility for late performance can be satisfactorily apportioned, the
contractor is ordinarily granted extensions of time for the government-
caused delay and must pay liquidated damages for the remainder.47
Problems arise, however, in the third and fourth types of situations,
perhaps mainly from a failure to distinguish them from each other and
from the other types of situations.48 As explained more fully below,
liquidated damages provisions are sometimes regarded as "annulled" where
delays are "concurrent" or "intertwined," so that a contractor may be
able to avoid liability for liquidated damages if he can show that the
Government contributed to late performance. Conversely, where the
Government (or prime contractor) wishes to escape the effect of a liqui-
dated damages clause in an attempt to recover actual damages in excess
of the liquidated amount, it may seek to invoke this rule."
5 4874 (1965) (dictum). However, if a contractor contributed to delays and a board or court
was unable (or refused) to apportion the delays, recovery might be barred. C.H. Leavell & Co.,
POD BCA No. 168, 68-2 BCA 5 7082, at 32,792 (1968). On the other hand, recovery might
be allowed, under the so-called "acceleration" doctrine, for increased costs of performance caused
by efforts to meet the contract schedule in the face of government delays. See generally 3 J. MC-
BRIDE & I. WACHTEL, supra note 1, § 26.70.
47See text accompanying notes 44-45 supra.
48 Inexact usage of the term "concurrent delay" may have contributed to confusion in this
area. The broadest usage encompasses all four types of situations outlined in the text; i.e., it in-
cludes any situation in which both parties to a contract have "delayed" performance in some sense,
whether or not the work was finished on time and whether or not the delay of each party con-
tributed to actual lateness of performance. (As noted in the text, a contractor may be able to
complete performance on time despite delays of either party; and government delays may have no
actual effect on a contractor's progress.) A somewhat more restricted usage refers to situations in
which both parties have in fact contributed to actual lateness of performance, whether or not the
extent of delay caused by each can be satisfactorily determined from the record, and whether or not
the delay of either party would have been sufficient, standing alone, to cause the late performance.
Another usage refers to situations in which delays caused by the parties were simultaneous (or
overlapping) in time, whether or not the delay of each party in fact contributed to late per-
formance.
The phrase might best be used to refer to the fourth type of situation referred to in the
text; i.e., where delay caused by each party, standing alone, would have been sufficient to cause
all or part of the late performance, whether or not the delays were simultaneous or overlapping.
In other words, this usage would be limited to the problem of concurrent causation, where either
party can argue that its own fault should be disregarded because the other's fault was sufficient
to cause the injury. Conceptually, the problem in such situations is not one of apportioning the
delays but of deciding whether either party (or, in liquidated damages cases, the Government)
should be permitted affirmative recovery. See, e.g., Tuller Constr. Co. v. United States, 118 Ct.
C1. 509 (1951); Acme Missiles & Constr. Corp., ASBCA No. 11794, 68-1 BCA 5 6734, at
31,188 (1967) (recovery for government-caused delays precluded where delays attributable to
contractor, standing alone, would have held up performance).
In the context of liability for negligence, of course, a plaintiff who has contributed to his own
injury cannot recover damages in jurisdictions following the doctrine of contributory negligence.
See, e.g., W. PROSSER, THE LAW oF TORTS § 64 (3d ed. 1964); 65A C.J.S. Negligence § 130
(1966). In situations involving contract provisions for liquidated damages, the Court of Claims
and the Armed Services Board of Contract Appeals reach a similar result by declaring that the
provision is "annulled" where delays are "concurrent" or "intertwined." See notes 52-54 infra,
and accompanying text. However, where there are concurrent delays in the narrow sense discussed
above, it may be argued that denial of recovery on the basis of excusable delay is more defensible
than invocation of the "annulment" doctrine. See note 55 infra.
"' Courts and boards appear to have invoked the "annulment" rule only in cases where the
Government sought to rely on the provision for liquidated damages, which is in its interest where
actual damages would be difficult to prove or where such damages are less than the liquidated
amount. See note 52 infra. In such cases, to "annul" the provision simply deprives the Government
of an artificial measure of damages, and, according to dicta in some decisions, leaves it free to re-
cover such actual damages as it may be able to prove, See note 53 infra. It would seem inequitable
to permit recovery of actual damages in cases where the Government seeks to avoid the liquidated
damages provision by contending, in effect, that the provision should be "annulled" by reason of
its own fault. See note 55 infra. However, where actual damages greatly exceed the liquidated
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The rule, however, appears to vary with the forum and with the cir-
cumstances of the particular case. Thus, where delays of both parties to
a contract have contributed to late performance, a number of federal
cases indicate that the delays may or should be apportioned for the pur-
pose of assessing liquidated damages.5 0 Indeed, the Comptroller General
and several boards of contract appeals have held or stated that inclusion
of an "excusable delay" provision in the contract inferentially requires
apportionment of delays for the purpose of assessing liquidated damages."
In contrast, the Court of Claims and the Armed Services Board of
Contract Appeals (ASBCA) have often stated that delays will not be
apportioned where they are "concurrent" or "intertwined," and that in
such cases the entire liquidated damages provisions will be "annulled. ' ' "a
If this occurs, the Government may be permitted to recover such actual
damages as it can prove." As a practical matter, however, the Government
is likely to recover nothing in such situations."
The so-called "annulment" doctrine appears to be both misleading and
unnecessary." In practice, however, the Court of Claims and the ASBCA
amount, the Government might raise this argument, among others, in an attempt to avoid the
effect of the provision. Cf. note 11 supra.
"See, e.g., Robinson v. United States, 261 U.S. 486 (1923); Southwest Eng'r Co. v. United
States, 341 F.2d 998 (8th Cir. 1965); Carnegie Steel Co. v. United States, 49 Ct. CI. 403 (1914),
aff'd, 240 U.S. 156 (1916); Charles H. Berry, DOT CAB No. 67-47, 69-2 BCA 5 7775 (1969);
D & E Constr. Co., VACAB No. 561, 67-2 BCA 5 6558 (1967); Dean Constr. Co., GSBCA No.
1201, 65-2 BCA 5 5253 (1965); Chas. I. Cunningham Co., IBCA No. 60, 57-2 BCA 5 1541
(1957); 34 CoMp. GEN. 230 (1954).
' D & E Constr. Co., VACAB No. 561, 67-2 BCA 5 6558 (1967); Chas. I. Cunningham Co.,
IBCA No. 60, 57-2 BCA 5 1541 (1957); 34 CoMP. GEN. 230, 234 (1954).
"See, e.g., Acme Process Equip. Co. v. United States, 347 F.2d 509, 535 (Ct. Cl. 1965); Sun
Shipbuilding & Drydock Co., ASBCA No. 11300, 68-1 BCA 5 7054, at 32,610 (1968) (dictum);
Hardeman-Monier-Hutcherson, ASBCA No. 11869, 67-2 BCA 5 6522 (1967); cf. Benbow Plumb-
ing & Heating Co., ASBCA No. 13233, 69-1 BCA 5 7565 (1969). The "annulment" rule appears
to have arisen from an earlier and more general reluctance of courts to allow recovery for breaches
where the evidence is insufficient to apportion the fault. See Hargrave v. United States, 130 F.
Supp. 598, 603 (Ct. Cl. 1955), and cases cited therein.
"Acme Process Equip. Co. v. United States, 347 F.2d 509, 535 (Ct. Cl. 1965) (dictum).
'See Coath & Goss, Inc. v. United States, 101 Ct. Cl. 702, 714-15 (1944) ("Where both
parties contribute to a delay neither can recover damage, unless there is in the proof a clear ap-
portionment of the delay and the expense attributable to each party.") ; Hardeman-Monier-Hutcher-
son, ASBCA No. 11869, 67-2 BCA 5 6522 (1967) (combination of causes made apportionment of
delays difficult). Actual damages will usually be difficult to prove where it was thought at the
outset that such damages would be difficult, if not impossible, to measure (the ostensible reason
for using a liquidated damages provision). The problem of proof becomes even more difficult
if the delays of the parties were so "intertwined" as to justify "annulment" of the liquidated dam-
ages provision. In other words, if the Government could have proved its actual damages with
sufficient clarity to recover under the rule of Coath & Goss, Inc., supra, it probably would have
been possible to apportion delays under the liquidated damages clause. Where the provision is "an-
nulled" because the Government's delay, standing alone, would have been sufficient to cause the
late performance, analysis in terms of excusable delay suggests that the Government should be
unable to recover actual damages in any event, because (the contractor having been entitled to
a time extension) performance was not in fact late. See note 55 infra.
45 As noted in the text, the doctrine appears to be invoked only where government-caused delay
accounts for all of the lateness of performance or where it is difficult from the record to allocate
responsibility for delay between the parties. See note 56 infra, and accompanying text. Where delay
caused by the Government, standing alone, would have been sufficient to account for all of the
lateness in performance, for example, it is unnecessary to hold that the liquidated damages provision
has been "annulled" in order to deny recovery of liquidated damages by the Government. The
same result may be reached by simply finding that the contractor was entitled to an extension of
time for excusable delay, and that performance would not have been "late" had such an extension
been granted. See, e.g., Acme Missiles & Constr. Corp., ASBCA No. 11794, 68-1 BCA 5 6734, at
31,187 (1967) (liquidated damages eliminated through extensions of time).
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appear to apply the doctrine much more narrowly than broad language
in their decisions would suggest. Thus, it appears that a liquidated damages
clause will be "annulled" only where (1) it is extremely difficult (as a
matter of evidence and proof) to allocate responsibility for delay between
the parties, or (2) the government-caused delay accounts for all or most
of the actual lateness. " If neither condition pertains, the Court of Claims
and the ASBCA ordinarily allocate the delay between the parties (or let
stand allocations by the contracting officer) and permit recovery of
liquidated damages for the part not attributable to the Government or
otherwise excused.5"
In the case of mutual delays so "intertwined" that the extent of delay attributable to each
party cannot be satisfactorily ascertained, recovery could be denied on the ground that the Gov-
ernment (the party seeking affirmative relief) has not carried its burden of showing the extent of
lateness, if any, for which it is entitled to recover. Cf. Coath & Goss, Inc. v. United States, 101
Cr. Cl. 702, 714 (1944); Benbow Plumbing & Heating Co., ASBCA No. 13233, 69-1 BCA 5
7565 (1969); Hardeman-Monier-Hutcherson, ASBCA No. 11869, 67-2 BCA 3 6522, at 30,312
(1967); Tobe Deutschmann Laboratories, NASA BCA No. 73, 66-1 BCA 3 5413, at 25,418
(1966); Ramsley Silk & Woolens, Inc., ASBCA No. 10035, 65-2 BCA 3 5107, at 24,056 (1965).
Contra, Aerokits, Inc., ASBCA No. 12324, 68-2 BCA 3 7088, at 32,829 (1968) (on motion for
reconsideration); George Rosen & Son, VACAB No. 429, 65-2 BCA 4936, at 23,324 (1965).
It is difficult to see any advantage in holding that a liquidated damages clause has been "an-
nulled" in either situation, except that it leaves open the question whether the Government may
recover such actual damages as it may prove. See note 53 supra. The latter possibility is seldom
meaningful in the ordinary case (see note 54 supra), but it could be troublesome if the Govern-
ment attempted to avoid the liquidated damages clause in order to recover actual damages ex-
ceeding the liquidated amount (see note 49 supra). As to that situation, broad holdings that a
liquidated damages provision is "annulled" by "concurrent delay" tend to confuse the issue, and,
if followed, might permit the Government to avoid such a provision (by failing to introduce evi-
dence permitting apportionment of delays) and thus profit by its own fault (contributing to the
delay).
" See, e.g., United States v. United Eng'r & Contracting Co., 234 U.S. 236 (1914) (affirming
Court of Claims; late performance under original contract attributable to government delays);
Acme Process Equip. Co. v. United States, 347 F.2d 509, 535 (Ct. Cl. 1965) (delays apparently
difficult to apportion); Sutton Constr. Co., ASBCA No. 12322, 68-2 BCA 5 7250 (1968) (re-
sponsibility for delay apparently difficult to apportion); Sun Shipbuilding & Drydock Co., ASBCA
No. 11300, 68-1 BCA 5 7054, at 32,610 (1968); Hardeman-Monier-Hutcherson, ASBCA No.
11869, 67-2 BCA 3 6522 (1967) (delays difficult to apportion). See also Hargrave v. United
States, 130 F. Supp. 598, 603 (Ct. Cl. 1955) (recovery in cases of concurrent fault will be denied
"unless there is in the proof a clear apportionment of the loss and the expense attributable to each
party").
Consistent with this view is a recently decided case, Benbow Plumbing & Heating Co., ASBCA
No. 13233, 69-1 BCA 3 7565 (1969), in which the ASBCA found that the parties had been
equally negligent as to one cause of delay. As to that delay, the Board denied recovery of liquidated
damages by the Government, stating the rule it applied as follows: "[W]here a period of delay
is caused by both parties to the contract, and it is not possible from tIhe evidence to apportion
to each party a specific number of days of delay therein for which that party is separately re-
sponsible, so as to set off a balance between them, then to this extenst liquidated damages may not
be deducted or assessed." Id. at 35,042 (emphasis added). Several elements of this formulation are
noteworthy. First, the Board found it unnecessary to state that the liquidated damages provision
was "annulled" and left open the possibility of recovery under the provision for delays as to
which of the parties' responsibility could be apportioned from the evidence. Second, the Board's
statement of the rule suggests that delays may or should be apportioned where it is possible to do so.
5 See, e.g., United Found'n Corp. v. United States, 158 Ct. Cl. 41, 52-53 (1962); Robinson
v. United States, 57 Ct. Cl. 7 (1921), afl'd, 261 U.S. 486 (1923); Carnegie Steel Co. v. United
States, 49 Ct. Cl. 403 (1914), aff'd, 240 U.S. 156 (1916); Optimum Designs, Inc., ASBCA No.
13370, 69-1 BCA 7681 (1969) (liquidated damages assessment reduced by 7 days for govern-
ment-caused delay, notwithstanding other delay attributable to contractor); Kingston Bituminous
Prods. Co., ASBCA Nos. 9964, 10902, 67-2 BCA 5 6638 (1967) (contractor granted extensions
for government delays, as well as other excusable delays, reducing liquidated damages assessment
from about $23,000 to less than $1,000); Hardeman-Monier-Hutcherson, ASBCA No. 11785, 67-1
BCA 5 6210 (1967) (time for performance extended by almost 5 months for government-caused
delays); Calblasco, Inc., ASBCA No. 11454, 66-1 BCA 5 5643 (1966). See also Benbow Plumbing
& Heating Co., ASBCA No. 13233, 69-1 BCA 5 7565 (1969) (by implication).
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In summary, "concurrent delay" is an argument that can be advanced
by the contractor in an attempt to avoid liquidated damages when both
parties are responsible for some delay. Despite the problems discussed
above, liquidated damages will usually be reduced or eliminated, via the
"annulment" doctrine or otherwise, where part or all of the lateness of
performance is attributable to government delay.
V. REMISSION
Where a liquidated damages provision is valid, and where the contractor
has no legal defense to the imposition of such damages, he might seek
to have all or part of the liquidated damages remitted on equitable
grounds." Under statutory authorization the Comptroller General has the
discretion to remit liquidated damages." To obtain relief the contractor
must have exhausted all his administrative remedies"° and must have ob-
tained an affirmative recommendation for relief from the head of the
appropriate procuring activity."' Experience to date suggests that where
a recommendation is obtained, relief will ordinarily be granted."2
VI. CONCLUSION
Although contractors have been able to avoid liability for liquidated
damages in many cases by invoking one or more of the defenses and argu-
ments discussed above, it appears that provisions for liquidated damages
remain useful and effective in view of the Government's principal pur-
poses; i.e., to induce timely performance and to provide a simple method
of fixing the amount of liability for late performance. As a practical
matter, a contractor is unlikely to ignore a liquidated damages provision
during performance simply because there is some question of its validity
or because his liability under the provision might be reduced in subse-
quent proceedings. Such questions typically arise after completion of
performance, when the contractor's attorney is asked to challenge an
assessment of liquidated damages. Thus to the extent that a particular
" See generally Gantt & Breslauer, supra note 1, at 82-83.
5841 U.S.C. § 256(a) (1964); 10 U.S.C. § 2312 (1964). This discretionary form of relief
is limited to remission of liquidated damages. Thus, the Comptroller General has no authority,
for example, to reduce the amount of excess costs of reprocurement assessed against a defaulting
contractor, nor to modify an agreement reducing the price of a contract in exchange for a time
extension. COMP. GEN. DEc. B-170806 (Nov. 10, 1970) (unpublished); CoMp. GEN. DEC.
B-170766 (Nov. 9, 1970) (unpublished).
6 CoMP. GEN. DEC. B-152201 (Sept. 26, 1963) (unpublished); COMP. GEN. DEc. B-150121
(Nov. 13, 1962) (unpublished).
" Comp. GEN. DEC. B-145410 (Oct. 19, 1962) (unpublished); COMp. GEN. DEC. B-148595
(June 14, 1962) (unpublished); CoMp. GEN. DEC. B-143781 (Mar. 8, 1962) (unpublished). A
procuring activity may attempt to exact concessions (for example, an agreement not to pursue
outstanding claims) in exchange for a favorable recommendation, and the Comptroller General
appears to approve such practices. See COMP. GEN. DEC. B-170219 (Mar. 19, 1971) (unpublished);
COMP. GEN. DEc. B-169904 (Aug. 4, 1970) (unpublished).
" See Gantt & Breslauer, supra note 1, at 82-83, wherein it is stated: "After eliminating those
cases where no affirmative recommendation was given by the appropriate agency head, it was found
that of forty-one requests only three were denied by the Comptroller General." This statement,
supported by a tabulation of pertinent rulings, is particularly interesting since the Comptroller
General has often stated that the equities must be very strong before relief will be granted. 36
CoMp. GEN. 143 (1956); 34 CoMP. GEN. 251 (1954); 32 CoMP. GEN. 67 (1952).
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contractor can be motivated to perform on time through the use of
liquidated damages, defenses that may be available to him later should
not undermine this objective.
From the point of view of industry the various doctrines that have
been discussed provide, in effect, a set of controls on the use of liquidated
damages provisions, with the result that inequities will be avoided in most
situations. The "penalty" doctrine, for example, should deter contracting
officers from the use of unreasonable provisions, and it is a means of re-
lieving contractors from the effect of such provisions when they are in
fact used. The other doctrines, in general, protect contractors from being
penalized for delays that are beyond their control or in situations where
the Government has had the benefit of substantial completion. Finally,
the power of the Comptroller General to remit liquidated damages on
equitable grounds provides a remedy in the occasional case where appli-
cation of legal principles produces an unduly harsh result.
In short, the practice of using liquidated damages provisions has much
to recommend it in the context of government procurement. A point of
practical significance, however, should be mentioned. When the Govern-
ment does not provide for liquidated damages in its contracts, it often
does not seek to recover actual damages for late performance. When it
does so, of course, recovery will be limited to the amount that can be
proved.
Where there is a provision for liquidated damages, however, assessment
of such damages is virtually automatic; and, without a ceiling or limita-
tion on liquidated damages, an otherwise reasonable rate may result in
grossly disproportionate liability. Thus, the contractor who has agreed
to a provision that seemed fair at the time of contract award may find
that he has made a disastrous bargain. For this reason, it is wise-where
possible-to seek a limitation of liability for liquidated damages."3
6" Such a limitation is authorized for military contracts by ASPR 1-310(b). Although there
is no corresponding provision for non-defense contracts, inclusion of a ceiling on liability, if other-
wise reasonable, would seem permissible under FPR 1-1.315-2(c).
In formally advertised procurement, a request for a ceiling on liability, if made as part of a
contractor's bid, would ordinarily disqualify the bid. See ASPR 2-301; FPR 1-2.301. Prior to
submitting a bid, however, a contractor might seek to have the solicitation amended to provide
for such a ceiling. See ASPR 2-208; FPR 1-2.207. In negotiated procurement, such requests may
properly be made during negotiation.
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